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ESTIMATE RUN 09/26/2005

ESTIMATE SUMMARY 16:10:21

CONTID: C15404         ESTIMATE NO: 0003 PROG 2002

PCN: 15404-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rockslide Repair US 6 PERCENT TIME:

PROJECT NO: ER 0061-077                   

Rockslide Repair US 6

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/26/2005 DATE TIME STARTED 06/24/2005

18450 E. 28TH AVENUE DATE LET 06/24/2005 DATE WORK BEGAN

 DATE AWARDED 06/24/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2005 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 06/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,441,831.66 PARTICIPATING $ $ 663,480.43

AWARD PROJECT AMT: 760,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

81 CALENDAR DAYS

CALENDAR DAYS25

57.93%

1,448,134.00

663,480.43

663,480.43

663,480.43

$

$

$

$

1,993,697.66

0.00

1,993,697.66

0.00

1,993,697.66

-11,400.00

0.00

1,982,297.66

0.00

AMOUNT DUE 1,982,297.66 663,480.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 663,480.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

81.0
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PCN: 15404-BID    ESTIMATE RUN 09/26/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0003 16:10:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MUCK EXCAVATION 2,168.000 2,168.000

CY  0.000 0.00

7.00000 2,168.000 15,176.00

203-00100  
 

0010 ROCK EXCAVATION (SPECIAL) 400.000 400.000

CY  0.000 0.00

35.00000 400.000 14,000.00

203-00440  
 

0015 BLADING 20.000 9.500

HOUR 1.000 110.00

110.00000 10.500 1,155.00

203-01500  
 

0020 HYDRAULIC EXCAVATOR 40.000 22.500

HOUR 4.000 560.00

140.00000 26.500 3,710.00

203-01565  
 

0025 FRONT END LOADER (RUBBER TIRE) 33.000 33.000

HOUR 0.000 0.00

110.00000 33.000 3,630.00

203-01590  
 

0030 ROCK SCALER 120.000 55.000

HOUR 35.500 9,407.50

265.00000 90.500 23,982.50

203-02300  
 

0035 EROSION LOG (12 INCH) 576.000 304.000

LF  272.000 1,632.00

6.00000 576.000 3,456.00

208-00002  
 

0040 SILT FENCE 470.000 450.000

LF  20.000 40.00

2.00000 470.000 940.00

208-00020  
 

0045 ROCK REINFORCEMENT (BOLTS) 0.000 0.000

EACH 0.000 0.00

108.00000 0.000 0.00

211-01100  
 

0050 ROCK REINFORCEMENT (DOWELS) 0.000 0.000

LF  0.000 0.00

107.00000 0.000 0.00

211-01111  
 

0055 HAZARDOUS WASTE DISPOSAL 101.000 79.000

CY  22.000 2,200.00

100.00000 101.000 10,100.00

250-00220  
 



CONTID: C15404         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15404-BID    ESTIMATE RUN 09/26/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0003 16:10:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000

TON 0.000 0.00

115.00000 0.000 0.00

403-00720  
 

0065 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-33851  
 

0070 MESH ANCHOR (SPECIAL) 50.000 25.000

EACH 25.000 50,000.00

2,000.00000 50.000 100,000.00

607-55050  
 

0075 WIRE MESH 0.000 0.000

SF  0.000 0.00

5.00000 0.000 0.00

607-55100  
 

0080 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

250.00000 0.000 0.00

625-00001  
 

0085 MOBILIZATION 1.000 0.900

L S 0.000 0.00

76,000.00000 0.900 68,400.00

626-00000  
 

0090 EPOXY PAVEMENT MARKING 16.000 0.000

GAL 16.000 1,040.00

65.00000 16.000 1,040.00

627-00005  
 

0095 FLAGGING 5,108.500 4,180.500

HOUR 928.000 24,128.00

26.00000 5,108.500 132,821.00

630-00000  
 

0100 TRAFFIC CONTROL MANAGEMENT 81.000 65.000

DAY 16.000 16,000.00

1,000.00000 81.000 81,000.00

630-00012  
 

0105 BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

250.00000 7.200 1,800.00

630-80336  
 

0110 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.200

EACH 0.000 0.00

40.00000 7.200 288.00

630-80341  
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PCN: 15404-BID    ESTIMATE RUN 09/26/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0003 16:10:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 18.900

EACH 0.000 0.00

62.00000 18.900 1,171.80

630-80342  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 0.000

EACH 0.000 0.00

62.00000 0.000 0.00

630-80343  
 

0125 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 890.000 225.900

SF  0.000 0.00

16.00000 225.900 3,614.40

630-80344  
 

0130 PORTABLE MESSAGE SIGN PANEL 8.000 7.200

EACH 0.000 0.00

6,300.00000 7.200 45,360.00

630-80355  
 

0135 DRUM CHANNELIZING DEVICE 91.000 81.900

EACH 0.000 0.00

40.00000 81.900 3,276.00

630-80360  
 

0140 TRAFFIC CONE 50.000 45.000

EACH 0.000 0.00

11.00000 45.000 495.00

630-80380  
 

0145 F/A ANTICIPATED CMO 1,287,558.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0150 F/A MINOR CONTRACT REVISIONS 118,118.700 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 ROCK EXCAVATION (SPECIAL) ROCK EX ADDED BY CMO #2 38,042.000 26,722.000

CY  11,320.000 271,680.00

24.00000 38,042.000 913,008.00

203-00440  
 

0170 WIRE MESH WIRE MESH ADDED BY CMO # 2 45,399.000 0.000

SF  45,399.000 158,896.50

3.50000 45,399.000 158,896.50

607-55100  
 

0175 ROCK REINFORCEMENT (DOWELS) CHANGED BY CMO # 2 1,005.000 910.000

LF  95.000 3,800.00

40.00000 1,005.000 40,200.00

211-01111  
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PCN: 15404-BID    ESTIMATE RUN 09/26/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0003 16:10:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 ROCK BOLT CHANGED BY CMO # 2 1,732.500 1,617.500

LF  115.000 5,290.00

46.00000 1,732.500 79,695.00

211-01250  
 

0185 SEEDING (NATIVE) (HYDRAULIC) ADDED BY CMO # 2 0.800 0.000

ACRE 0.800 640.00

800.00000 0.800 640.00

212-00007  
 

0190 MULCHING (HYDRAULIC) ADDED BY CMO # 2 0.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00011  
 

0195 ADDED ITEM (DOLLAR)/ PIONEER ROAD 80,000.000 80,000.000

DOL 0.000 0.00

1.00000 80,000.000 80,000.00

900-00006  
 

0200 PORTABLE MESSAGE SIGN PANEL CHANGED BY CMO # 2 428.000 304.000

DAY 124.000 14,880.00

120.00000 428.000 51,360.00

630-80359  
 

0205 ADDED ITEM (DOLLAR)/ CRANE RENTAL AND WORK CHANGED BY 
CMO # 2

33,751.780 33,751.780

DOL 0.000 0.00

1.00000 33,751.780 33,751.78

900-00006  
 

0215 ADDED ITEM (DOLLAR)/ PARAGON CONSTRUCTION SURVEY 10,781.750 10,781.750

DOL 0.000 0.00

1.00000 10,781.750 10,781.75

900-00006  
 

0220 CONSTRUCTION SURVEYING (HOURLY) AMES CONSTRUCTION 
SURVEYING

62.500 43.500

HOUR 19.000 2,565.00

135.00000 62.500 8,437.50

625-00001  
 

0225 ROCK REINFORCEMENT (DOWELS) 1.000 0.000

EACH 1.000 132.20

132.20000 1.000 132.20

211-01110  
 

0230 ADDED ITEM (HOUR)/ HAND DRILLING 6.000 0.000

HOUR 6.000 2,145.00

357.50000 6.000 2,145.00

900-00010  
 

0235 ADDED ITEM (LUMP SUM)/ ROTOMILL MOBILIZATION 1.000 0.000

L S 1.000 2,675.00

2,675.00000 1.000 2,675.00

900-00014  
 



CONTID: C15404         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15404-BID    ESTIMATE RUN 09/26/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0003 16:10:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 REMOVAL OF ASPHALT MAT (PLANING) REMOVAL OF ASPHALT 
MAT (PLANING) FULL DEPTH

2,315.000 0.000

SY  2,315.000 6,134.75

2.65000 2,315.000 6,134.75

202-00240  
 

0245 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) REMOVAL OF 
ASPHALT MAT (PLANING)(SPECIAL) 2 1/2 INCH

884.000 0.000

SY  884.000 1,370.20

1.55000 884.000 1,370.20

202-00246  
 

0250 ADDED ITEM (LUMP SUM)/ MOB OF RUMBEL STRIP GRINDER AND
PERSONEL TO INCLUDE 1000 FT

1.000 0.000

L S 1.000 7,925.00

7,925.00000 1.000 7,925.00

900-00014  
 

0255 RUMBLE STRIP (GRINDING)(ASPHALT) RUMBLE STRIP GRINDING
AFTER THE FIRST 1000 FT

50.000 0.000

LF  50.000 237.50

4.75000 50.000 237.50

614-80391  
 

0260 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 
HBP (GRADING S)(100)(64-28)

877.400 0.000

TON 877.400 59,663.20

68.00000 877.400 59,663.20

403-34851  
 

0265 GUARDRAIL TYPE 3 (6-3 POST SPACING) GUARDRAIL TYPE 3 300.000 0.000

LF  300.000 6,780.00

22.60000 300.000 6,780.00

606-00301  
 

0270 END ANCHORAGE (FLARED) SRT END ANCHOR 2.000 0.000

EACH 2.000 3,030.00

1,515.00000 2.000 3,030.00

606-02005  
 

0275 CONSTRUCTION SURVEYING CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 2,034.50

2,034.50000 1.000 2,034.50

625-00000  
 

0280 ADDED ITEM (SQUARE YARD)/ BONDED FIBER MULCH 3,856.400 0.000

SY  3,856.400 8,484.08

2.20000 3,856.400 8,484.08

900-00022  
 

CAT 0200 $663,480.43 1,992,797.66CURRENT AMT 3,440,931.66 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

620-00020  
 

CAT 0400 $0.00 900.00CURRENT AMT 900.00 $$

PROJECT TOTAL 663,480.43 $ 1,993,697.66CURRENT AMT 3,441,831.66 $$


